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Budget Revision Request 2 - El Estero WWTF FOG Pilot Project

On February 17, 2010, City Council authorized AECOM to proceed with the design of a pilot Fats Oil
and Grease (FOG) receiving, handling, and injection station at the El Estero Wastewater Treatment
Plant (WWTP). Our approved scope includes plans and technical specifications for the site piping,
pumping, storage vessel, and local controls of the receiving and delivery system. We are also
contracted to provide limited construction phase support.

City staff has requested AECOM to include additional project features and engineering tasks to our
approved scope of work. The additional scope items requested are:

1. Design of a containment area surrounding the FOG processing area

2. Site drain to Cul-de-sac drain

Through our discussions with City staff, we have developed the following understanding of the
requested modifications to our Scope of Work.

Additional Task Item 1 - FOG Containment Facilities
AECOM will provide construction plans and specifications for a containment wall surrounding
the FOG processing area. Preliminary estimates indicate a concrete wall (25' x 25' x 3' high) will
be required to contain 150% of the volume of the FOG storage tank. The design will include
stairs with a handrail to access the containment area, and the containment area will feature
concrete flatwork within the entire contained area. Flatwork will be sloped to a sump. The
sump will be connected to a manually operated valve to allow periodic draining of collected
water to the cul-de-sac drain (see item 2 below). As discussed, pumps will be located within the
contained area. Truck offload equipment (rock trap, hose connection, etc.) will be located
outside the containment area. Per Staff request, our design will not feature a roof structure.

We have reviewed record drawing information provided by City staff and have not identified any
conflict with existing utilities in the area of the proposed containment area. We assume that no
such conflicts exist. The construction contractor will be responsible to identify and mitigate any
conflicts identified during construction.

Additional Task Item 2 - Drainage Facilities
AECOM will provide construction plans and specifications for a gravity drain connection
(assumed 6 inch) between the proposed containment area and the existing cul-de-sac drain. We
will also connect the proposed FOG rock trap to the new drain to facilitate maintenance of the
screen. Seal water from the positive displacement pumps will also be directed to the drain.
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We have assumed that adequate fall exists between the proposed containment area and the
existing drain, and that no conflicts exist along the alignment. Through discussions with plant
staff and our preliminary review of existing record drawings, we assume that the nearby utilities
(such as the plant outfall line) are adequately deep as to not impact the design of the proposed
drain line.

We have budgeted 6 hours of time to further review existing as-built drawings to evaluate
conflicts and determine grade lines such as inverts at the existing cul-de-sac drain. If adequate
cover does not exist over the proposed drain line, a slurry trench may be recommended.

Additional Task Item 3 - Requested Revisions to Existing Work
To date AECOM has performed work beyond what was approved in our original scope and
budget (e.g. providing a reinforced concrete slab and seismic design, and participating in
additional meetings and coordination efforts). We have also evaluated various revisions to the
scope (additional digester piping, SCADA integration, and drainage improvements), analyzed
potential impacts to project cost, and provided an opinion of cost for each potential revision.

Additionally, upon review of the Preliminary Design Memo (submitted April 28, 2010),
significant modifications to the original scope of the project were requested by City staff. To
incorporate these requests, AECOM must abandon some work already completed, revise other
existing work, and perform new work not anticipated. These tasks include:

• Revising system layout

• Recalculating pump system curves

• Performing additional electrical calculations and layout

• Performing additional CAD design work

• Design of additional equipment pedestals

• Providing technical specs for a different tank and appurtenances,

• Revising cost opinions

• Providing additional direction for controlling and programming two duplex pump

systems.

To accommodate the direction requested by City staff without eroding the approved budget for
the remaining work, AECOM is requesting additional budget of $4,277 to incorporate these
revisions. As always, work would be performed on a time-and-materials basis and will be billed
based on actual work performed.

Additional Task Item 4 - Additional Construction Phase Support
Our approved Scope of Work includes limited construction phase support. We are currently
authorized to respond to four (4) RFIs, assist the City with examining bids, attend a pre-construction
meeting, and manage submittals. With the additional project components noted above, we are
requesting an increase in budget for additional submittal review and RFI response.

We are also authorized to be onsite for four (4) hours during the first day of field work, four (4)
hours during one progress visit during construction, and for four (4) hours for one final visit to
evaluate the near completed facilities. Our site visits are intended to monitor the overall
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construction progress of the project and to address any major deficiencies encountered. Our
approved scope does not include construction management or construction observation where daily
activities are monitored and recorded. We are therefore not requesting additional budget to
manage the additional construction activities. If unforeseen site conditions or quality concerns arise
as construction proceeds, AECOM can perform additional support and site visits on an as-needed
time and materials basis to assist with resolving issues and developing solutions in the field. Any
additional services would be requested in writing for approval prior to the work being performed.

An hourly breakdown of these scope revisions can be seen on the attached worksheet (attached).

Budget Summary

Existing Approved Budget
$64,506

Budget Revision Request 2
$21,859

Revised Budget
$86,365

Please sign and return the enclosed copy of this letter, thereby enabling us to perform these
additional services on a time and materials basis.

Thank you,
City of Santa Barbara

Joff Hanlon, PE
Signed:
Date:
Title:
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Project Budget

City of Santa BarbaraEl Estero FOG Pilot Program
Budget Revision 2

Task Description

Additional Task Item 1 - FOG SDIII Containment
Plans (1 sheet)
specs
structural engineering
Misc. details

Subtotal

Additional Task Item 2 - Drainaae Facilities
record drawing review
Plans (1 sheet)
Specs

Subtotal

Task Grouo 3 -
Revisions to Work Already Completed

Subtotal

Task Grouo 4 - Additional Construction Phase Services
RFIs and Bid Addenda
Submittal Review and Management
Change Order Review and Management
additional record drawings

Subtotal
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